COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 02/ 2011

ESTI MATE SUMVARY 07:52:18
CONTI D C17046 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17046- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 120.0 DAYS TIME ALLOW 6/30/2011 FI XED COVPLETI ON DATI
US 50 - FORTINO' MORRI'S TO BALTI MORE PERCENT TIME:  49.59 ORI G TIME ALLOW 6/30/2011 FI XED COMPLETI ON DATI
PROJECT NO SHE 0503-071
US 50 - FORTINO' MORRI'S TO BALTI MORE
NAME OF ROAD: 050A
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 02/ 28/ 2011 DATE TI ME STARTED 11/01/2010
1541 STOCKYARD ROAD DATE LET 10/ 07/ 2010 DATE WORK BEGAN
DATE AWARDED 10/ 13/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 01/ 2010 DATE ACCEPTED
PUEBLO CcO 81001 719- 544- 4744 DATE NOTI CE TO PROCEED 11/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,402, 469. 30 PARTI Ol PATI NG $ 389, 227. 06 $ 119, 203. 99
AWARD PRQIECT AMT: $ 1,917, 447.55 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 16. 20% TOTAL EARNI NGS 389, 227. 06 119, 203. 99
FUNDS AVAI LABLE: $  2,013,242.24 STOCKPI LED MATERI ALS 34, 826. 60 34, 826. 60
GROSS EARNI NGS 424, 053. 66 154, 030. 59
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -9,799.56 -3,576. 12
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 414, 254. 10 150, 454. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 414, 254. 10 150, 454. 47
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 150, 454. 47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17046- BI D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0003 07:52: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
12, 700. 00000 1. 000 12, 700. 00
0010 202- 00001 Renoval of Structure (Sign) 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0015 202- 00010 Renoval of Tree 7.000 5. 000
EACH 0. 000 0. 00
150. 00000 5. 000 750. 00
0020 202- 00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0025 202- 00026 Renoval of Slope and Ditch Paving 29. 000 0. 000
Sy 0. 000 0. 00
3. 45000 0. 000 0.00
0030 202- 00027 Renoval of Riprap 92. 000 0. 000
Sy 0. 000 0. 00
9. 00000 0. 000 0.00
0035 202- 00070 *Renoval of Barricade 1. 000 1. 000
EACH 0. 000 0. 00
75. 00000 1. 000 75. 00
0040 202- 00090 *Renoval of Delineator 16. 000 6. 000
EACH 0. 000 0. 00
3.00000 6. 000 18. 00
0045 202- 00190 Renoval of Concrete Median Cover Material 41. 000 0. 000
Sy 0. 000 0. 00
3. 45000 0. 000 0.00
0050 202- 00200 Renoval of Sidewal k 1, 194. 000 152. 000
Sy 0. 000 0. 00
3.00000 152. 000 456. 00
0055 202- 00201 Renoval of Curb 234. 000 87. 000
LF 0. 000 0. 00

4. 00000 87. 000 348. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17046-BI D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: SHE 0503-071 ESTI MATE NO 0003 07:52: 18
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00202 Renoval of Qutter 160. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0065 202-00203 Renoval of Curb and Qutter 3, 734. 000 342. 000
LF 20. 000 80. 00
4. 00000 362. 000 1, 448. 00
0070 202- 00206 Renoval of Concrete Curb Ranp 6. 000 2.000
SY 0. 000 0. 00
5. 00000 2. 000 10. 00
0075 202- 00220 Renoval of Asphalt Mat 8, 040. 000 498. 000
SY 467. 260 3, 270. 82
7.00000 965. 260 6, 756. 82
0080 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 355. 000 0. 000
SY 0. 000 0. 00
5. 90000 0. 000 0. 00
0085 202-00420 Renoval of Pedestrian Rail 24.000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0090 202-00700 *Renoval of Light Standard 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0095 202-00710 *Renoval of Power Pol e 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0100 202-00810 *Renoval of G ound Sign 15. 000 4.000
EACH 0. 000 0. 00
30. 00000 4.000 120. 00
0105 202-00821 *Renoval of Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0110 202-01000 Renoval of Fence 1, 038. 000 543. 000
LF 0. 000 0. 00
1. 75000 543. 000 950. 25



CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17046- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0003 07:52:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202-01150 Renoval of Guardrail Type 5 259. 000 259. 000
LF 0. 000 0. 00
2.95000 259. 000 764. 05
0120 202- 05030 Sawi ng Asphalt Material (10 Inch) 1, 790. 000 234.000
LF 920. 000 1,472.00
1. 60000 1, 154. 000 1, 846. 40
0125 203- 00040 Uncl assi fied Excavation (Special) 5, 319. 000 0. 000
cY 933. 000 20,572. 65
22. 05000 933. 000 20,572. 65
0130 203- 00060 Enbanknent Material (Conplete In Place) 3, 000. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
0135 203-01597 Pot hol i ng 200. 000 120. 000
HOUR 0. 000 0. 00
100. 00000 120. 000 12, 000. 00
0140 206-00100 Structure Backfill (O ass 1) 30. 000 0. 000
CY 20. 000 380. 00
19. 00000 20. 000 380. 00
0145 210-00815 *Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0150 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0155 304- 06000 Aggregate Base Course (Cl ass 6) 8, 032. 000 495. 680
TON 1, 362. 740 27,391. 07
20. 10000 1, 858. 420 37,354. 24
0160 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 2, 945. 000 0. 000
TON 0. 000 0. 00
65. 70000 0. 000 0. 00
0165 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 2, 440. 000 0. 000
TON 0. 000 0. 00
77.70000 0. 000 0. 00



CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17046- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0003 07:52:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 411-10255  Enulsified Asphalt (Sl ow Setting) 1, 136. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0175 608-00000 *Concrete Sidewal k 2,191. 000 0. 000
SY 0. 000 0. 00
31. 85000 0. 000 0. 00
0180 608-00010 *Concrete Curb Ranp 100. 000 0. 000
SY 0. 000 0. 00
47. 65000 0. 000 0. 00
0185 608-00015 *Truncat ed Dones 206. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0. 00
0190 609-20010  *Curb Type 2 (Section B) 157. 000 0. 000
LF 0. 000 0. 00
14. 45000 0. 000 0. 00
0195 609-21011 *CQurb and Qutter Type 2 (Section I-M 299. 000 0. 000
LF 0. 000 0. 00
12. 55000 0. 000 0. 00
0200 609-21020 *Curb and CQutter Type 2 (Section Il-B) 599. 000 0. 000
LF 0. 000 0. 00
10. 15000 0. 000 0. 00
0205 609-21021 *Curb and CQutter Type 2 (Section I1-M 2,274.000 0. 000
LF 416. 000 6, 302. 40
15. 15000 416. 000 6, 302. 40
0210 609-24003 *Qutter Type 2 (3 Foot) 74.000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0215 609-40011  Curb Type 4 (Section M 369. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0220 610- 00020 *Medi an Cover Material (Patterned Concrete) 501. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17046- BI D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0003 07:52: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 625- 00000 Construction Surveyi ng 1. 000 0. 220
LS 0.218 4,251. 00
19, 500. 00000 0. 438 8, 541. 00
0230 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
125, 150. 00000 0. 500 62, 575. 00
0235 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
3, 000. 00000 0. 250 750. 00
0240 630-00000  *Fl aggi ng 1, 000. 000 120. 000
HOUR 0. 000 0. 00
21. 00000 120. 000 2,520. 00
0245 630- 00007 *Traffic Control Inspection 81. 000 37.000
DAY 15. 000 525. 00
35. 00000 52. 000 1, 820. 00
0250 630-00012 *Traffic Control Managenent 198. 000 23.000
DAY 13. 000 2,925.00
225. 00000 36. 000 8, 100. 00
0255 630-00015 *Uni formed Traffic Control Coordination 396. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0265 630-80305 *Fl aggi ng Station Light 2.000 0. 500
EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0270 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 2.500
EACH 0. 000 0. 00

35. 00000 2.500 87.50



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17046- BI D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0003 07:52: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 15. 500
EACH 0. 000 0.00
55. 00000 15. 500 852. 50
0285 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0290 630-80348 *Construction Information Sign 2.000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0295 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0300 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0305 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 40. 500
EACH 0. 000 0. 00
22.00000 40. 500 891. 00
0310 630-80370 Concrete Barrier (Tenporary) 1, 372. 000 686. 000
LF 0. 000 0. 00
30. 60000 686. 000 20, 991. 60
0315 630-80380 *Traffic Cone 100. 000 24.000
EACH 0. 000 0. 00
4. 00000 24.000 96. 00
0320 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 500
EACH 0. 000 0.00
2,900. 00000 0. 500 1, 450. 00
0325 700-70010 F/ A M nor Contract Revisions 249, 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17046- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0003 07:52:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 700-70012 F/ A Asphalt Pavenent |ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70021 F/ A On- The-Job Trai nee 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70022 F/ A QIT Col orado Training Program 203. 750 0. 000
FA 203. 750 203.75
1. 00000 203. 750 203.75
0365 700- 70025 F/' A Quality Incentive Paynent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70034 F/' A Uniformed Traffic Control 50, 767. 100 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosi on Control 25, 000. 000 1, 891. 000
FA 2,325.500 2,325.50
1. 00000 4,216. 500 4,216. 50
1105 630- 80344 Construction Traffic Sign (Special) (Faster Signs) 50. 000 25. 000
SF 0. 000 0. 00
26. 80000 25. 000 670. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17046- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0003 07:52:18
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1115 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
75. 30000 64. 000 4,819. 20
1125 506- 01020 Ceogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00

CAT NOO0201

0385 203-01622

0390 207-00205

0395 208-00002

0400 208-00011

0405 208-00020

0410 208-00034

0415 208-00045

0420 208-00051

ERCSI ON' CONTRCL

Sweepi ng (Wth Pickup Broon)

Topsoi |

Erosion Log (12 Inch)

Erosi on Bal es (Wed Free)

Silt Fence

Gravel Bag

Concrete Washout Structure

StormDrain Inlet Protection (Type 1)

CAT 0200 CURRENT AMI $ 1,672,063.35$%

500. 000
HOUR
45. 00000
125. 000
CcY
22. 40000
400. 000
LF
5. 00000
50. 000
EACH
15. 00000
2,000. 000
LF
1. 25000
300. 000
LF
10. 00000
2.000
EACH
1, 000. 00000
125. 000
LF

10. 00000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

190. 000
0. 000
190. 000

12. 000
8. 000
20. 000

1, 208. 000
0. 000
1, 208. 000

174. 000
0. 000
174.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

69,699.19 % 226, 335. 86

0. 00
495. 00

0. 00
0. 00

0. 00
950. 00

120. 00
300. 00

0.00
1, 510. 00

0. 00
1, 740. 00

0. 00
1, 000. 00

0. 00
0. 00



CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17046- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0003 07:52:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0201 ERGCSI ON CONTROL
0425 208- 00052 StormDrain Inlet Protection (Type 2) 80. 000 2. 000
LF 0. 000 0. 00
12. 00000 2.000 24.00
0430 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
0435 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0440 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0445 208- 00205 Erosi on Control Supervisor 200. 000 33. 000
HOUR 16. 000 880. 00
55. 00000 49. 000 2,695. 00
0450 210- 04025 Modi fy Structure (Water Quality) 1. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0455 212- 00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0460 212-00032 Soi | Condi tioni ng 0. 200 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0465 213-00065 Inorganic Milch (1 1/2-inch G avel) 575. 000 0. 000
CY 0. 000 0. 00
42. 50000 0. 000 0. 00
0470 213-00070 Landscape Weed Barrier Fabric 5, 125. 000 0. 000
SY 0. 000 0. 00
0. 50000 0. 000 0. 00
0475 213-00100 Soi | Bi nder 0. 200 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17046- BI D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0003 07:52: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ERCSI ON CONTRCL

0480 216- 00021 Soil Retention Blanket (O ass 1) 975. 000 0. 000
Sy 0. 000 0.00
1. 50000 0. 000 0. 00
0485 217-00000 Her bi ci de Treat nent 5, 125. 000 0. 000
Sy 0. 000 0.00
0. 20000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 88,997.50 % 1,000.00 $ 13, 214.00

CAT NO0202 TRAFFIC

0490 202-00250 *Removal of Pavenent Marking 3, 500. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0495 202-00827 *Renoval of Pull Box 7.000 0. 000
EACH 2.000 50. 00
25. 00000 2.000 50. 00
0500 202-00831 *Renoval of Traffic Signal Head 5. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0505 202-00840 *Renoval of Traffic Signal Pole 4. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0510 202- 00858 *Renoval of Pedestal Pole 2.000 1. 000
EACH 1. 000 100. 00
100. 00000 2.000 200. 00
0515 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0520 503-00036 *Drilled Caisson (36 Inch) 95. 000 20. 000
LF 0. 000 0. 00
210. 00000 20. 000 4, 200. 00
0525 613-00206 *2 Inch Electrical Conduit (Bored) 1, 000. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0.00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17046- BI D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0003 07:52: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 TRAFFIC

0530 613-00306 *3 Inch Electrical Conduit (Bored) 1, 050. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0535 613-01200 *2 Inch BElectrical Conduit (Plastic) 250. 000 220. 000
LF 0. 000 0. 00
6. 10000 220. 000 1, 342.00
0540 613-01300 *3 Inch BElectrical Conduit (Plastic) 280. 000 220. 000
LF 46. 000 363. 40
7.90000 266. 000 2,101. 40
0545 613-07034 *Pul | Box (24"x36"x18") 6. 000 0. 000
EACH 0. 000 0. 00
438. 00000 0. 000 0. 00
0550 613-10000 *Wring 0. 500 0. 000
LS 0. 250 4,737.50
18, 950. 00000 0. 250 4,737.50
0555 613- 70400 *Lum naire H gh Pressure Sodi um (400 Watt) 4.000 0. 000
EACH 1.000 490. 00
490. 00000 1. 000 490. 00
0560 614-00011 *Sign Panel (dass I) 241. 000 0. 000
SF 7.500 119. 25
15. 90000 7.500 119. 25
0565 614-00012 *Sign Panel (Oass I1) 296. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0570 614-00026 *Sign Panel (Cass |) (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0575 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0580 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 17. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17046- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0003 07:52:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 TRAFFIC
0585 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0590 614-70150 *Pedestrian Signal Face (16) (Countdown) 10. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0595 614-70336 *Traffic Signal Face (12-12-12) 21.000 0. 000
EACH 5. 000 2,950. 00
590. 00000 5. 000 2,950. 00
0600 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
685. 00000 0. 000 0.00
0605 614-72858 *Pedestal Pole (3 Foot 6 Inch) 4.000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0.00
0610 614-72862 *Pedestrian Push Button (Special) 9. 000 0. 000
EACH 0. 000 0. 00
930. 00000 0. 000 0.00
0615 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 1. 000 4,500. 00
4,500. 00000 1. 000 4,500. 00
0620 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 4.000 0. 000
nl
Y EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0625 614-82011 *Traffic Signal Pole Steel (1 Mast Arnm) (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0630 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 105. 00000 0. 000 0. 00
0635 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 2, 264. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17046- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0003 07:52:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 TRAFFIC
0640 627-00005 *Epoxy Pavement Mar ki ng 61. 000 0. 000
GAL 0. 000 0. 00
280. 00000 0. 000 0. 00
0645 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 307. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI  $ 198, 038.90 $ 15, 260.15 $ 22, 640. 15
CAT NO0203 STORM SEVEER
0650 202-00019 Renoval of Inlet 5. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0655 202-00021 Renoval of Manhol e 2.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0660 202- 00035 Renoval of Pipe 722.000 185. 000
LF 22.000 264. 00
12. 00000 207. 000 2,484.00
0665 202- 00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0670 202-04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0675 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0680 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0685 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 377. 000 76. 000
LF 103. 000 7,755.90
75. 30000 179. 000 13,478.70



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 17046-BI D ESTI MATE RUN
PRQJECT: SHE 0503-071 ESTI MATE NO 0003
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0203 STCRM SEVER

0685 MATERI AL ALLOMANCE 18" RCP Pi pe 0. 000
LF 25. 000 295. 00
11. 80000 25. 000 295. 00
0690 603-01245 24 1 nch Reinforced Concrete Pipe (Conplete In Place) 258. 000 0. 000
LF 0. 000 0. 00
83. 10000 0. 000 0. 00
0690 MATERI AL ALLOMANCE 24" RCP Pi pe 0. 000
LF 104. 000 2,038. 40
19. 60000 104. 000 2,038. 40
0690 MATERI AL ALLOMANCE 24" RCP Pi pe 0. 000
LF 152. 000 2,979. 20
19. 60000 152. 000 2,979. 20
0695 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 414. 000 0. 000
LF 0. 000 0. 00
93. 65000 0. 000 0. 00
0700 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 817. 000 272.000
LF 109. 000 11, 526. 75
105. 75000 381. 000 40, 290. 75
0700 MATERI AL ALLOMANCE 36" RCP Pi pe 0. 000
LF 195. 000 7,410. 00
38. 00000 195. 000 7,410. 00
0705 603-05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
0710 603-50008 8 Inch Plastic Pipe 22.000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0715 604-00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0720 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 1. 000 2, 350. 00

2, 350. 00000 1. 000 2, 350. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17046- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: SHE 0503-071 ESTI MATE NO 0003 07:52:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0203 STORM SEVEER
0725 604-19210 Inlet Type R L 10 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4, 750. 00000 0. 000 0. 00
0730 604-19310 Inlet Type R L 15 (10 Foot) 5. 000 1. 000
EACH 0. 000 0. 00
6, 550. 00000 1. 000 6, 550. 00
0735 604-30010 Manhol e Sl ab Base (10 Foot) 9. 000 0. 000
EACH 2.000 5,100. 00
2,550. 00000 2.000 5,100. 00
0740 604-39000 Manhol e Speci al 3. 000 3. 000
EACH 0. 000 0. 00
2,550. 00000 3. 000 7, 650. 00
CAT 0203 CURRENT AMI $ 270,680.75 $ 39,719.25% 93, 276. 05
CAT NO0204 WALLS
0745 206- 00000 Structure Excavation 352. 000 150. 000
CY 0. 000 0. 00
11. 65000 150. 000 1, 747.50
0750 206- 00100 Structure Backfill (dass 1) 330. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0755 504- 08255 Masonry Landscape Wl | (Dry Stack) 926. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0760 514-00200 Pedestrian Railing (Steel) 64. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0765 601- 03050 *Concrete Cass D (Vall) 65. 000 16. 100
cY 11. 000 6, 248. 00
568. 00000 27.100 15, 392. 80
0770 602-00000 *Rei nforcing Steel 6, 662. 000 1, 414. 000
LB 0. 000 0. 00
0. 95000 1, 414. 000 1, 343. 30
CAT 0204 CURRENT AMI  $ 73,675.70 $ 6,248.00 % 18, 483. 60
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PON: 17046- BI D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0003 07:52: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0205 LI GHTI NG

0775 613- 00206 *2 Inch BElectrical Conduit (Bored) 276. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0780 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 801. 000 0. 000
LF 0. 000 0. 00
6. 10000 0. 000 0. 00
0785 613-07018 *Pul | Box (18"x12"x8") 12. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0790 613-07034 *Pul | Box (24"x36"x18") 2.000 0. 000
EACH 0. 000 0. 00
438. 00000 0. 000 0. 00
0795 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
18, 950. 00000 0. 000 0. 00
0800 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 12. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0805 613-34400 *Li ght Standard Metal (40 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
2,290. 00000 0. 000 0. 00
0805 MATERI AL ALLOMNCE Li ght Standards 0. 000
EACH 12. 000 22,104.00
1, 842. 00000 12. 000 22,104.00
0810 613-40010 *Light Standard Foundati on 12. 000 0. 000
EACH 0. 000 0. 00
484. 00000 0. 000 0. 00
1135 614-87330 Renove and Rel ocate CCTV and Wring 0. 000 0. 000
LS 0. 000 0. 00
16, 518. 00000 0. 000 0. 00

CAT 0205 CURRENT AMI  $ 64,213.10 $ 22,104.00 % 22,104.00



CONTI D: C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 17046- BI D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: SHE 0503- 071 ESTI MATE NO 0003 07:52:18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0815 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0820 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0825 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 28,000. 00 $ 0.00$ 28, 000. 00
CAT NOO500 UTILITIES BY CONTRACTOR
0830 202- 00030 Renoval of Water Service 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0835 210- 00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0.00
0840 210- 04000 Adj ust Structure (Sewer C ean-out) 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
CAT 0500 CURRENT AMI  $ 6, 800. 00 $ 0.00$ 0.00
PRQJIECT TOTAL CURRENT AMI $ 2,402, 469.30 $ 154,030.59$% 424, 053. 66




